CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00169

TITLE: Excluded ICE Assessments for Excluded DATE: 9/28/2017
PCO’s

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:

This Change Order Compensates the Contractor for Independent Checking Engineer (ICE) Assessments that were
excluded from the following Change Orders (CO), Potential Change Orders (PCO) and Task Order Proposals (TOP):

e TOP-0108.18: Directive Letter (DL)-00028, AT&T Design South of Belmont to North of Ashlan Avenue- two (2)
new packages for Final and Ready for Construction (RFC) Design

e TOP-0108.19: DL-00042, AT&T North of Ashlan Avenue to San Joaquin River- two (2) new packages for Final
and RFC Design

e CO-00050/PCO-0116: City of Fresno Relocation Agreement- three (3) Final Facility Plan Resubmittals for
Belmont Avenue, Fresno Trench, and Tulare and Ventura Water and Sewer Packages

e TOP-0256.09: DL-00029, AT&T Underground Ductbank Relocation from North Ashlan Avenue to San Joaquin
River- two (2) new packages for Final and RFC Design

o TOP-0256.10: DL-00043, AT&T Utility Infrastructure Design from South of Belmont Avenue to Santa Clara Street-
two (2) new packages for Final and RFC Design

o TOP-0256.11: DL-00045, AT&T Utility Infrastructure Design, Madera County- two (2) new packages for Final and
RFC Design

o TOP-0256.18: DL-00030, AT&T Underground Ductbank Relocation from S. Santa Clara Street S. East American
Avenue - two (2) new packages for Final and RFC Design

o TOP-0256.30: Task 17, Road 27 AT&T Facilities Relocation- two (2) new packages for Final and RFC Design

e CO-00152/PCO-0401: Olive Avenue Overhead (OH) Structure column relocation- one (1) package 60% Olive
Avenue OH Resubmittal

EXTRA WORK AT AGREED LUMP SUM:

For this work, the Contractor shall be paid the agreed lump sum of $144,088.00. This lump sum constitutes full and
complete compensation for providing all design services, including all markups by reason of this change. By execution
of this Change Order, the Contractor agrees that no additional sums shall be paid for Independent Checking Engineer
(ICE) Assessments that were excluded from the Change Orders (CO), Potential Change Orders (PCO) and Task Order
Proposals (TOP) above.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).

e ?:";'-V“ ant = 3 5 - Ao E i i f 2 PO S g o 2
i PCO -T(;;;{f et pescr iption Quantity Unit ;‘"”T Net Amount  Adj.
em G Days
0627R1 00001 Excluded ICE Assessments for Executed PCO's 1.0 LS $144,088.00  $144,088.00 0
Total: $144,088.00 0
Page 1of 2
Contractor California High-Speed Rail Authority [
Acc by Submitted by Recommended by _~#Approved by
o D\ IMm ~—

\l 7



CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00169

TITLE: Excluded ICE Assessments for Excluded DATE: 9/28/2017
PCO's

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance: and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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